Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
11

Highway Project Delivery Summary 03-05 05-07 07-0 09- -
. 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004  (Dollars in Thousands - Nickel Funds Only) : : : : : : ; : ; i
SR 4, Svensen's Curve - Realignment i [Rw |
: : EN [ AD |
PIN: 4004958 0305 0507 0709  09-11 1113 Total :
Baseline Budget * 642 3,203 976 0 0 4912
Adjusted Budget 622 3358 990 0 0 4970 *Baseline
Net Change -20 65 14 0 0 58 Current
| EN
[ Rw |

Project Dd:finition completed and:Preliminary Engineeririg was started in a prio:r biennium.

I-5, NE 134th St Interchange (I-5/1-205) (& ! RW
PIN: 400506H 03-05 0507 0709 0911  11-13 Total = :
Baseline Budget * 741 514 1,232 6,014 31,500 40,001
Adjusted Budget 2,450 500 1,200 4,352 31,500 40,001 **Baseline
Net Change 1709 -14 -33 -1662 0 0 Current
In Quarter 3, WSDOT requested and the Commission approved a transfer of $800K for an advanced right of way purchase. Since
this intial transfer, additional parcels needed for this project have become available. As a result, WSDOT is requesting the i [ [ [
advancement of another $850K, for a total advancement this biennium of $1.65M. The funds will be advanced from 09-11 to 03- P
05 to purchase these parcels that are considered essential to project delivery and to avoid development pressure that may inhibit H H H H L EN
project completion. The advancement of funds will not increase the total project cost. The remaining variance is due to rounding. : :
Project Définition completed in ptior biennium. :
I-5, Chehalis River Flood Control § § IE [rw ]
PIN: 400506M 0305 0507 0709 0911 1113 Total ] § : i i
Baseline Budget * 3000 8000 16,000 3,000 0 30,000 | i §
Adjusted Budget 3,000 8,000 16,000 3,000 0 30,000 **Baseline i
Net Change 0 0 0 0 0 0 Current
= = i s i
i EN AD I
l | RW ‘

Project Dé:finition completed in p:rior biennium.

I-5, Lexington Access
PIN: 400507L 0305 0507 0709 0911  11-13 Total
Baseline Budget * 0 0 5,000 0 0 5,000
Adjusted Budget 0 0 5,000 0 0 5,000 *Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrilction activities funded: with non-Nickel funds§
I-5, Rush Road to 13th Street E E | [Rw
i B g | EN AD l
PIN: 400507R 03-05 0507  07-09  09-11 1113 Total [Pe] 5 :
Baseline Budget * 2,490 8,410 26,000 4,500 0 41,400 ' '
Adjusted Budget 2,500 8,400 26,000 4,500 0 41,400 **Baseline
Net Change 10 -10 0 0 0 0 Current
[En AD |
Project Définition completed in ptior biennium. :
s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Highway Project Delivery Summa - -
g y 1ol vy vy . 1/05 1/06 1/07 1/08 1/09 110 1/11 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) : : : : : : : :
I-5, Salmon Creek to I-205 - Widening
PIN: 400595A 0305 0507 0709 0911 1113 Total
Baseline Budget * 25,475 6,414 0 0 0 31,889
Adjusted Budget 25,475 6,414 0 0 0 31,889 **Baseline
Net Change 0 0 0 0 0 0 Current
Preconstrilction activities funded: with non-Nickel funds§
I-5/SR 502 Interchange IE LRw i
PIN: 400599R 0305 0507 0709 0911 1113 Total = ] "—I:
Baseline Budget * 2,540 7460 24,730 0 0 34,730 : :
Adjusted Budget 2,540 7,460 24,730 0 0 34,730 **Baseline
Net Change 0 0 0 0 0 0 Current
=N
! ! RW
Project Définition completed in ptior biennium.
1-205, Mill Plain Exit (112th Connector) 5]
PIN: 420505A 0305 0507 0709 0911 1113 Total
Baseline Budget * 0 8,200 3,800 0 0 12,000
Adjusted Budget 0 8,200 3,800 0 0 12,000 *Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Preconstrijction activities were fl.flnded with non-Nickel i:unds.
SR 500, NE 112th Ave - Interchange
PIN: 450099A 0305 0507  07-09 0941 1113 Total
Baseline Budget * 21,300 0 0 0 0 21,300
Adjusted Budget 21,300 0 0 0 0 21,300 *Baseline
Net Change 0 0 0 0 0 0 Current
Project de:finition completed in pi‘ior biennium. Some pi:econstruction activitie:s funded with non-Nick';eI funds and completed:i in prior biennium.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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